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6 ) Identify resources needed for each task. 
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8 ) Oeveiop FS schedule. 

9 ) Document this planning agreement as the basis for individual OU FS development. 

1 0 ) Present FS process and planning agreement to the Department of Energy, Rocky 
Flats Office (DOE, RFO) and Agency Project Managers to educate and reinforce the 
agreement. 

The FS outline will be developed for a meeting with DOE, RFO representatives by 
December 1, 1993. ,The outline and agreement objectives can be refined at that time. 
Following concurrence from DOE, RFO, meetings with the Agencies could begin December 8, 
1993. 

4 Please call me, or Michael Guillaume of my staff at 968-8557, if you have further 
questions. 

W. S. Busby 
Acting Director 
ERM/Remediation Project Management 
E G G  Rocky Flats, Inc, 
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